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1. BACKGROUND INFORMATION
1.1. Partner country
N/A

1.2. Contracting Authority
The Secretariat of the Union of the Mediterranean (UfM Secretariat).

1.3. Relevant background

e The Union for the Mediterranean (UfM) is an intergovernmental organisation of 43 Member
States created on 13 July 2008 at the Paris Summit for the Mediterranean. It was launched as a
continuation of the Euro-Mediterranean Partnership (Euro-Med), also known as the Barcelona
Process. The Secretariat of the UfM was created by a decision of the UfM Heads of State and
Government on 4 November 2008 in Marseille.

e The UfM constitutes a framework for political, economic and social relations between the
European Union and the Southern and Eastern Mediterranean countries and is inspired by the
goals set out in the Barcelona Declaration, namely working towards the creation of an area of
peace, stability, security and shared economic prosperity, as well as full respect for democratic
principles, human rights and fundamental freedoms and promotion of understanding between
cultures and civilizations in the Euro-Mediterranean region. The UfM Secretariat ensures
operational follow-up of the regional priorities identified and, in partnership with key
international actors, promotes region-wide cooperation projects and initiatives that address the
root causes of the current regional security and socio-economic challenges to foster enhanced
regional integration and sustainable development.

e The UfM the Regional Dialogue process on women empowerment started in 2015, involving the
43 UfM countries and the concerned stakeholders in the Euro-Mediterranean region, including
civil society, with the objective of reviewing with countries the progress made in implementing
the 2013 Ministerial commitments on strengthening the role of women in society and to provide
recommendations for the 4" Ministerial meeting.

e In October 2022 the 43 UfM MS adopted the 5th UfM Ministerial Declaration on Strengthening
the Role of Women in Society in Madrid, acknowledging that, the four priority areas set-up in the

Cairo Declaration (2017) - namely (i) leadership and decision-making, (ii) women’s economic
participation, (iii) combating violence against women and girls, and (iv) combating gender-based
stereotypes - could be confirmed with a strong focus on strengthening the Women’s Economic
and Political Empowerment and combatting violence against women and girls in the Euro-
Mediterranean region. Regarding these four priority areas, in 2022 the UfM has also published
the results of the first Report on Gender Equality in the Euro-Mediterranean region, launched in

2020 upon the unanimous approval of an intergovernmental follow-up mechanism to evaluate
the gender gap, to monitor progress and provide data for scientific-based policy
recommendations to decision-makers, with 20 different indicators and recommendations to
improve the gender gap in the region on the mentioned priority areas. During the Ministerial
Conference in October 2022 in Madrid, Ministers acknowledged that gender equality in the Euro-
Mediterranean region has come a long way since 2015 when they established a regional dialogue
process to strengthen the role of women in the UfM countries. However, Ministers also agreed
that extra efforts are required to empower women in the region, especially in light of the
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various crises, including those related to health, climate change, and more recently emerging
needs (food, water, and energy security). The Ministers concurred to enhance legal frameworks,
improve women’s access to leadership in public life and decision-making, raise women’s
participation in economic life and combat and prevent violence against women and girls.

e The adoption of the Ministerial Declaration was followed by a High-level regional conference

entitled “Women for the Mediterranean”. Ministers also stressed in the 5% Ministerial

Declaration the need for a significant increase in gender-based investments in the context of
climate change and in environmental and disaster risk reduction policies and programs by
mobilizing financial resources from all sources, including public, private, national, and
international resources. They further recalled that involving women in decision-making can help
drive the adoption of climate change policies and strengthen mitigation and adaptation efforts by
simultaneously ensuring that women also benefit.

e The UfM has been mainstreaming the gender agenda in the framework of relevant event such
the Ufm Energy Climate business Forum organized during the 2023 MedCop edition in Morocco
as well as the MedPavillon at COP27 in Egypt.

e In May 2024, the UfM co-organized together with the Commissioner for Gender Equality of
Cyprus the High Level Conference on Women for Mediterranean, whose recommendations have

been collected in the event’s final report and will shape the Roadmap for implementation of the

Ministerial Declaration. Some of the recommendations on the nexus gender and climate change
included the need to integrate Gender in Climate Policies and guarantee access to resources and
specific capacity buildings.

e Useful UfFM documents published within this context are available at the following links: Green
Circular Economy at the Mediterranean Level Including Green Skills and Jobs:
https://ufmsecretariat.org/publication-speech/green-circular-economy-mediterranean-level/ ;

Water, the WEFE Nexus, and Finance: https://ufmsecretariat.org/publication-speech/water-wefe-

nexus-finance-5/; Green Innovation and Employability in the Med through the Triple Helix:

https://ufmsecretariat.org/publication-speech/green-innovation-employability-in-the-med/ ;

Towards 2030: Agenda for a Greener Med: https://ufmsecretariat.org/wp-
content/uploads/2021/05/UFM-2030GreenerMed-Agenda-and-Annex-1-Update-May-2021.pdf;
and the Mediterranean Blue Economy Stakeholders Platform:

https://medblueconomyplatform.org/vkc-advertising/#gsc.tab=0

e Moreover, as part of supportive policies for women in addressing environmental challenges the
SCA Division at UfM has included the following in its 2024 Work Programme, the development of
the UfM Women Community of Practices on the nexus Gender Environment and Climate
Change. This will include setting up and coordinating, with an external support, the UfM Women
Community of Practices on the

o Nexus Gender Environment and Climate Change which will work as a based knowledge regional
platform to exchange of good practices, share data analysis, provide capacity building and
operational recommendations to the policy makers and implementing actors on gender-
responsive environmental policies.

e The UfM Secretariat, through the Social and Civil Affairs (SCA) Division, will support by providing
relevant information, contact making and networking. The SCA Division will be responsible for
contacts with UfM Members at technical level and involved stakeholders as well as the
development of a comprehensive communication channel.
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e In order to ensure the most appropriate quality of the expected outcomes for the setting of the
UfM Women Community of Practices on the nexus Gender Environment and Climate Change,
the UfMS will need to hire a contractor who would have extensive experience on gender equality,
environment, and climate change within the euro Mediterranean region.

2. OBIJECTIVE, PURPOSE & EXPECTED RESULTS

2.1, Overall objective

The objective of the present Terms of Reference (ToRs) is to provide, regional stakeholders,
women’s business organizations, women entrepreneurs with a well-structured knowledge platform
(the CoP) and supporting capacities on women empowerment in the context of environment and
climate change. The contractor will assist the UfM SCA Division in ensuring the creation,
management, and development of the CoP.

2.2, Specific Purpose

The specific purpose of this contract is to setting-up and coordinating the UfM Women Community
of Practices (CoP) on the nexus Gender and Climate Change. The CoP will provide an online
community to connect policy-makers, regional stakeholders, private and financial actors, women's
organizations and female entrepreneurs to knowledge and good practices on the nexus Gender,
Environment, and Climate Change. The contractor will have to identify adequate stakeholders
through a regional mapping, understand the needs and expectations regarding the CoP through
consultations and interviews, establish the CoP and set and moderate, within this framework,
three online capacity buildings in 2024 and 2025. The CoP will then be effectively operative in the
last quarter of 2024.

In addition to the organization, moderation, and setting of the capacity buildings, the contractor will
need to elaborate the meetings’ reports.

3. ASSUMPTIONS & RISKS

3.1. Assumptions

e The ability to identify and engage relevant partners and adequate beneficiaries, ensure an
appropriate communication and circulation of information between stakeholders, adopt an
inclusive approach and use information appropriately; promote ownership.

o The degree of cooperation, involvement and willingness of the various concerned stakeholders
involved to collaborate closely.

3.2, Risks

e Lack of responsiveness of countries and partners.

e Political instability in the region and lack of resources and means in advancing towards the
implementation of the desk analysis and CoP.

4. SCOPE OF THE WORK

4.1. Results to be achieved by the Contractor

Under the overall supervision of the UfM Social and Civil Affairs Division and with a reasonable
distribution of resources, the contractor is expected to set up the CoP on Gender and Climate
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Change. The available budget will cover as well the travels, visas and accommodation costs for the

expert(s) to participate in the capacity building meetings, if necessary.

In particular, the contractor will:

@)

Mapping of existing regional organisations and initiatives: Conduct a comprehensive mapping of
existing realities and initiatives within the climate change and gender equality framework in the
region, gathering and analysing basic statistical data.

Stakeholder consultations: Address online consultations plus online interviews with 10/15 max
identified stakeholders in the region — such as regional, national, and local institutions,
organizations and CSOs working on gender and climate change, academia, etc - to understand
their expectations from the CoP on gender and climate change, the priority areas the CoP should
focus on, and the needs identified in the region within the climate change-gender nexus.
Governance structure and moderation: Outline the governance structure of the CoP, manage
and moderate it, and manage a social media campaign for the CoP.

Capacity building content and moderation: Outline the contents of capacity-building sessions,
including one on 11 December 2024 in Athens, Greece on green female entrepreneurship and
two in May and October 2025 on climate finance and climate policies (venue TBD). Moderate
these sessions and elaborate the reports of the discussions will be required.

The mapping database can cluster the different stakeholders either according to their geographical

coverage (international, regional, and national level), or according to the main specific topic they

tackle within the framework of the Gender and Climate Change. The database must include the

following information:

O O O O

Full name of the stakeholders

Country/ies in which it operates

Brief description of their mission/scope

List of main themes they tackle

Brief description of their most recent climate change and gender-focused initiatives implemented
in the Euro-Mediterranean region

The details of a contact person or a generic contact email and/or phone number, when available.

Manage the three (3) capacity buildings meetings by:

O

Make an assessment of the state-of-the-art at regional level by thematic priority, including a
schematic but accurate overview of ongoing actions (ranging from policy, processes down to
more operational programme/projects and activities), with the indication of topics, countries
involved, key stakeholders, duration, etc. This information must be used by the contractor in
order to draft the concept notes and agendas of each meeting.

Prepare the agendas and concept notes as well as feedback survey and reports of each capacity
building meeting. The minutes will compile, analyse, group (as appropriate by countries and
then in aggregated format, region or sub region or group of countries) and present the feedback
received on joint needs, gaps, and opportunities, as well as recommendations and good
practices discussed during the meetings.

Moderate each of the three (3) meetings.
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In replying to this tender, the Contractor shall submit detailed documentation outlining how they
will fulfil the following requirements:

a. Mapping Database Methodology, including:

o Robust, easy-to- read but accurate structure of the mapping database specifying how the
different CSOs will be clustered according either to their geographical reach or their main
thematic focus.

o Thorough description of the methodology proposed to develop the mapping, the interviews, and
the establishment of the CoP. the Contractor shall also specify the type of sources that will be
used to conduct these exercises (i.e., pre-existing databased, open-source internet sources etc.).

The specific timing is indicated below and in the reporting paragraph.

o

. Main deliverables
Draft Mapping Database and consultations’ results in EN
Final mapping database and governance outline document for the establishment of the CoP in
EN
o Support in the elaboration of agenda, concept note, moderation, and minutes of the three (3)
capacity building meetings. Before, during, and after each meeting (2024 and 2025)

In executing the assignment, the Contractor will provide synthesis meeting reports with countries
and stakeholders, capturing key findings, concerns, inputs and relevant recommendations.

The organisation of the work and meetings with countries/stakeholders will be run with the support
of the UfM CoPresidency Secretariat and countries, as deemed appropriate and necessary.

The timing for submission of the deliverables will have to consider that both the mapping database
and the final governance document will be subject to comments, suggestions, and revisions, at least
by the UfM CoPresidencies, Secretariat; therefore, adequate time and arrangements will have to be
set in place.

c. Mapping Database deliverables

The Mapping Database will indicate the categories of progressive deliverables in the form of:

e Draft Mapping Database and Consultations’ results: the contractor will structure preliminary
information/inputs on the geographical reach and main focus topics of the stakeholders that will
be mapped. S/he will use this information to draft a preliminary list of stakeholders to be invited
to the CoP. The Contractor will also elaborate and present the results of consultations and
interviews on the needs and expectations assessment with max 15 stakeholders within the
region.

o Final Mapping Database and Governance outline document for the CoP: revise and fine-tune
the final version of the Mapping Database according to comments received by the countries, UfM
CoPresidencies and UfM Secretariat and any other relevant partners, and prepare the outline
document related to the governance, structure, moderation and launch of the CoP.
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4.2. Required outputs

The Contractor shall present the above deliverables within the set reporting requirements illustrated

in paragraph 7, as follows:

1. Based on the kick-off meeting between the expert and the contracting authority, prepare an
inception report describing the main overall strategy and work plan of the Mapping Database,
Consultations, and management of the three (3) UfM capacity building meetings as well as
related activities to be carried out during contract duration;

2. Interim report/s, indicating in brief the overall description of the advancement of the work and
attaching all appropriate annexes, first and foremost the indicated deliverables namely draft, and
final version of the Mapping Database and Outline governance document of the CoP and all
related annexes; meetings attended; meeting’s agendas, concept notes, and minutes etc. as well
as any adjustment to the implementation plan — if applicable;

3. Provide a final report describing the support provided, plus annexes of the specific work carried
out, including outcomes and achievements; problems encountered and recommendations for
follow up.

The specific activities will be identified at inception and progressively, based on UfM CoPresidency,
Secretariat and countries decisions. As already specified, changes or developments of the work
proposed will be proportioned to the available budget.

4.3. Project management
4.3.1. Responsible body
The project will be managed by UfM Social & Civil Affairs Division.

All issues related to the technical elements in relation to this contract, mainly the specific activities
as outlined in sections 4.1 and 4.2 of these ToRs, shall be taken by the project manager nominated
by the contracting authority pursuant to special conditions of contract Article 2.1. The project
manager will ensure these tasks in accordance with UfM internal rules and procedures.

5. LOGISTICS AND TIMING

5.1. Location

The services shall be carried from remote, with regular/weekly communication with the UfM
Secretariat (Barcelona).

Three (3) capacity-building meetings related to the project are foreseen during the contract period.
The Contractor is required to participate in these meetings as directed by the Contracting Authority.
The date, location, and format is the following: first capacity-building meeting will take place in
presence on 11 December 2024 in Athens, Greece on green female entrepreneurship and the
following two will be in May and October 2025 on climate finance and climate policies (venue TBD).

5.2. Commencement date & Period of implementation of tasks
The intended start date is November 2024, and the period of implementation of the contract shall
be until December 2025.
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6. REQUIREMENTS

Tenders deviating from the requirements or not covering all minimum requirements described
below may be rejected on the basis of non-compliance with the tender specifications and will not be
further evaluated.

6.1. Staff

Note that civil servants and other staff of the public administration, of the partner country or of
international/regional organisations based in the country, shall only be approved to work as experts
if well justified. The justification should be submitted with the tender and shall include information
on the added value the expert will bring as well as proof that the expert is seconded or on personal
leave.

Experts have a crucial role in implementing the contract. These ToRs contain the required expert
profile.

Expert 1.: Team leader/Coordinator

Qualifications and skills

e Education at least up to a university degree (where a university degree has been awarded on
completion of four years study in a university or equivalent institution) in international affairs,
environment/climate change, gender issues, management, development and social policies,
economics and other relevant fields, equivalent relevant experience and/or or degree relevant to
the present assignment;

e Thorough knowledge of English, written and spoken; working knowledge of French or Arabic is an
asset (either as skill or through professional backstopping)

General and Specific Professional experience

e Experience in implementing a project of similar nature, e.g. running/coordinating a team of
experts in order to organise and elaborate strategic analysis, studies and publications,
moderating networks and providing support and contents for meeting/events, etc.

e Further knowledge of the specific issue of gender mainstreaming in environmental and climate
policies (i.e access to climate finance , green and blue entrepreneurships, women leaderships and
climate negotiation skills) in the Mediterranean region is considered an asset

e Proven experience and ability to work with multicultural teams and organizations in the
Mediterranean is considered necessary. Experience focused in Europe and in the MENA region is
preferable.

It is up to the Contractor to propose a strong methodology for the elaboration of the CoP and a
solid team of experts (supported by a backstop team, as appropriate), which can satisfactorily
deliver the required tasks and produce the expected deliverables/overall results.

The interdisciplinary and multicultural team of experts - the Team Leader/Coordinator (UfM
national) plus experts (preferably from the southern and eastern med) - shall be best composed of
experts from different Med sub regions. The team of experts is expected to have a)
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complimentary/extensive knowledge of gender mainstreaming in environmental and climate policies
in the Mediterranean region as well as b) language abilities adapted to the tasks to be performed (it
is expected a good combination of English, French and Arabic).

In identifying the team, it should be considered that the UfM promotes gender equality and the
women empowerment.

The experts must be independent and free from conflicts of interest in the responsibilities accorded
to him/her.

Contractor shall ensure that all services will be provided and supported by appropriate expertise;
methodology and the proposed team will be included in the offer.

6.1.2. Other experts, support staff & backstopping
All experts must be independent and free from conflicts of interest in the responsibilities accorded
to them.

Cost for backstopping and support staff, as needed, are considered to be included in the financial
offer of the tenderer.

6.2. Office accommodation
Office accommodation for each expert working on the contract is to be provided by the Contractor.

6.3. Facilities to be provided by the Contractor

The Contractor shall ensure that experts are adequately supported and equipped. In particular, it
shall ensure that there is sufficient administrative, secretarial and interpreting provision to enable
experts to concentrate on their primary responsibilities. It must also transfer funds as necessary to
support its activities under the contract and to ensure that its employees are paid regularly and in a
timely fashion.

The Contractor will be responsible for:

- Project backstopping, administration and financial management

- Provision of the experts and the necessary support staff, as defined in the ToRs

- Quality control and timely delivery of all outputs in line with the agreed work plan
- All support staff and backstopping costs

- All necessary equipment for the team of experts

6.4. Equipment
No equipment is to be purchased on behalf of the Contracting Authority as part of this service
contract or transferred to the Contracting Authority at the end of this contract. Any equipment
related to this contract, which is to be acquired must be purchased by means of a separate supply
tender procedure.

The Contractor is expected to work remotely using its own office equipment.
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7. REPORTING

7.1. Submission & approval of reports

The reports must be submitted in English to the Project Manager. The Project Manager is
responsible for approving the reports.

Following the comments received, the Contractor will send a revised version by e-mail, before
formally submitting the final version.

The approved version of the final report shall be submitted in two copies (one hard copy plus one
electronic version (MS Word format)) to the Manager in charge. These final versions must be

accompanied by the final invoice.

The Secretariat will provide its comments on the submitted Inception, Interim and Final reports,
within 10 working days upon receipt according to the above indicated timing.

To summarise, the Contractor shall provide reports as per Table below.

Name of report Content Time of submission

Inception Report | Inception report and other annexes as applicable in EN By 30 November
2024

Interim Report Interim report and other annexes as applicable in EN By 30 December
2024

2/3 Capacity Reports of 2/3 capacity buildings moderated By March 2025

Buildings reports

Final  technical | Description of the overall support provided, plus annexes | No later than 15
assistance report | of the specific work carried out (including all material | days before the
related to the deliverables produced, problems | end of the
encountered and recommendations for follow up; a final | assignment

invoice

Language:
The reporting language, as well as all writing communication between the Secretariat and the
Contractor will be in English. The working languages will be English (French and Arabic, as
applicable).
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